STATE OF CALI FORNI A B I

D SUMMARY

I N SAN MATEO COUNTY NEAR LA HONDA
AT 7.7 KM VWEST OF ROUTE 35

STORM DAMACGE REPAI R

Bl D OPENI NG DATE 09/ 09/ 03
CONTRACT NUMBER 04-1S2724
LOCATI ON 04- SM 84-10. 2
DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 16. 0%

PROPCSALS | SSUED 15 FUND TOTAL HA23

NUMBER OF BI DDERS 4 ENG NEERS EST

PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D
1 849, 122. 50 3
2 889, 269. 00 4
3 926, 722. 00 2
4 980, 729. 00 1

950, 000
870, 000. 00 AMOUNT UNDER

20,877.50

Bl DDER | NFORVATI ON

CONDON JOHNSON AND ASSCCI ATES
I NC

P O BOX 12368

OAKLAND CA 94604

VALENTI NE CORPORATI ON

P O BOX 9337
SAN RAFAEL CA 94912

GORDON N BALL I NC

333 CAM LLE AVENUE
ALAMO CA 94507

HI LLSI DE DRI LLI NG | NC

P O BOX 70130
PO NT RICHVOND CA 94807-0130

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PAGE 1
09/ 10/ 03
CONTRACT CCDE ' C
63 CONTRACT | TEMS

FEDERAL AID ACST-35L1-(004)E
P- 35L1- (004) E

TOTAL NUMBER OF WORKI NG DAYS 130
PERCENT UNDER EST 2. 40

( NAVE/ ADDRESS/ LOCATI ON)

510 534- 3400
00300068
FAX 510 534-3421

415 453-3732
00229225
FAX 415 457-5820

925 838-5675
00710807
FAX 925 838-5915

510 234-6532
00478991
FAX 510 234-3131



04-1S2724 Bl D245

04- SM 84- 10 PAGE 2

09/ 09/ 03 09/ 10/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 BLEYCO ELECTRI C TEMPORARY SI GNALS
CASTRO VALLEY CA
CALI FORNI A REBAR REBAR
VACAVI LLE CA
R AND B PROTECTI VE COATI NGS CLEAN AND PAI NT SOLDI ER PI LE
LI NDEN CA
RELI ABLE TREE EXPERTS REMOVE TREE
OAKLAND CA
SUPERI OR HYDROSEEDI NG ERCSI ON CONTRCL

WATSONVI LLE CA



04-1S2724 Bl D245

04- SM 84- 10 PAGE 3

09/ 09/ 03 09/ 10/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 ACL CONCRETE RAI LI NG
POVONA CA
ADVANCE ENVI RONMENTAL SERVI CES LEAD COVPLI ANCE
CORTE MADERA CA
AVAR CONSTRUCTI ON TI EBACKS
CAVPBELL CA
BAYWOOD ENVI RONMVENTAL STORM WATER
SAN RAFAEL CA
CALI FORNI A GREENS ERCSI ON CONTRCL
NEWCASTLE CA
CALI FORNI A REBAR REBAR
VACAVI LLE CA
CENTRAL FENCE METAL BEAM GUARD RAI L
SACRAMENTO CA
DRI LL TECH CAST IN DRI LL HOLE
ANTI OCH CA
HEI M BROS TREE CLEARI NG
MARTI NEZ CA
MORI SCLI  CONSTRUCT! ON ELECTRI CAL

LI VERMORE CA

OLI VEI RA FENCE FENCI NG
SANTA CLARA CA
CONTI NUED ON NEXT PAGE



04-1S2724
04- SM 84- 10
09/ 09/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 4

09/ 10/ 03
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 R AND B PROTECTI VE COATI NG
LI NDEN CA

STATEW DE SAFETY AND SI GNS
SAN JOSE CA

Bl DDER | D NAME AND ADDRESS

PAI NTI NG

SI GNS AND RELATED WORK

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 A C DI KE COVPANY
LI NCOLN CA

AVAR
CAMPBELL CA

BLEYCO
CASTRO VALLEY CA

CALI FORNI A REBAR
VACAVI LLE CA

J WDRILLING
SAN JOSE CA

MBI
LI VERMORE CA

R AND B COATI NGS
LI NDEN CA

RELI ABLE TREE
OAKLAND CA
CONTI NUED ON NEXT PAGE

ASPHALT CONCRETE DI KE

TI EBACKS

TEMPORARY SI GNALS

REBAR

DRI LLI NG ( PARTI AL)

METAL BEAM GUARD RAI L AND BARRI ER ( PARTI AL)

PAI NT PI LI NGS

TREE REMOVAL



04-1S2724
04- SM 84- 10
09/ 09/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 5
09/ 10/ 03

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

STATEW DE SAFETY AND SI GNS
SAN JOSE CA

YERBA BUENA
SAN FRANCI SCO CA

Bl DDER | D NAME AND ADDRESS

CONSTRUCTI ON AREA SI GNS

ERCSI ON CONTRCL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

BLEYCO
CASTRO VALLEY CA

CALI FORNI A REBAR
VACAVI LLE CA

MBI
LI VERMORE CA

STATEW DE SAFETY AND SI GNS
SAN JOSE CA

SUPERI OR HYDROSEED
WATSONVI LLE CA

TEMPORARY SI GNALS

REBAR

BARRI ER, METAL BEAM GUARD RAI L AND DELI NEATORS

SI GNS, CHANNELI ZERS AND CRASH CUSHI ONS

EROSI ON CONTRCL



04-1S2724 Bl D245

04- SM 84- 10 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
09/ 09/ 03 09/ 10/ 03
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 (S) 031890 TEMPORARY PERI METER FENCE (TYPE Wi 1. 8) M 60 50. 00 3, 000. 00
2 (S) 031891 TEMPORARY PERI METER BARRI ER M 55 52. 00 2. 860. 00
3 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 2, 500. 00* 2. 500. 00
PREVENTI ON PLAN
4 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 2, 500. 00* 2, 500. 00
5 031892 NON- STORM WATER DI SCHARGE LS LUMP SUM 3, 000. 00* 3. 000. 00
6 (S) 074025 TEMPORARY SOl L STABI LI ZER MR 800 2.40 1, 920. 00
7 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 500. 00 500. 00
8 031893 DRAI NAGE OUTLET PROTECTI ON EA 1 500. 00 500. 00
9 074033 TEMPORARY CONSTRUCTI ON' ENTRANCE EA 1 500. 00 500. 00
10 074034 TEMPORARY COVER MR 200 2. 00 400. 00
11 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUMP SUM 2, 400. 00* 2, 400. 00
12 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 5, 200. 00* 5, 200. 00
13 120165 CHANNEL | ZER ( SURFACE MOUNTED) EA 20 25. 00 500. 00
14 (S) 128601 TEMPORARY S| GNAL SYSTEM LS LUMP SUM 30, 000. 00* 30, 000. 00
15 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 3 2. 400. 00 7.200. 00
16 129000 TEMPORARY RAI LI NG ( TYPE K) M 130 110. 00 14, 300. 00
17 129100 TEMPORARY CRASH CUSHI ON MODULE EA 22 175. 00 3. 850. 00
18 150206 ABANDON CULVERT EA 1 1, 000. 00 1, 000. 00
19 150823 REMOVE DOWADRAI N M 28 30. 00 840. 00
20 160101 CLEAR NG AND GRUBBI NG LS LUMP SUM 5, 000. 00* 5, 000. 00
21 160120 REMOVE TREE LS LUMP SUM 30, 000. 00* 30, 000. 00
22 190101 ROADWAY EXCAVATI ON VB 1, 050 32.00 33, 600. 00
23 190110 LEAD COMVPLI ANCE PLAN LS LUMP SUM 2, 500. 00* 2.500. 00
24 (F) 192049 STRUCTURE EXCAVATI ON ( SOLDI ER PI LE WALL) VB 353 40. 00 14, 120. 00
25 (F) 193029 STRUCTURE BACKFI LL ( SOLDI ER PI LE WALL) VB 141 100. 00 14, 100. 00
26 193119 LEAN CONCRETE BACKFI LL VB 75 160. 00 12, 000. 00
27 194001 DI TCH EXCAVATI ON VB 10 120. 00 1, 200. 00
28 (S) 031894 EROSI ON CONTROL ( NETTI NG) MR 550 6. 00 3, 300. 00
29 (S) 203014 FI BER ( EROSI ON CONTROL) KG 70 1.75 122. 50
30 (S) 203021 FI BER ROLLS M 70 20. 00 1, 400. 00
31 (S) 203024 COVPOST ( EROSI ON CONTROL) KG 190 1. 90 361. 00
32 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 4 302. 50 1, 210. 00
33 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON CONTROL) KG 20 6. 05 121. 00
34 390102 ASPHALT CONCRETE (TYPE A) TONN 50 200. 00 10, 000. 00
35 394044 PLACE ASPHALT CONCRETE DI KE (TYPE C) M 50 30. 00 1, 500. 00
36 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 20 30. 00 600. 00
37 049534 SOLDI ER PILE (HP 360 X 174) M 336 175. 00 58, 800. 00



04-1S2724 Bl D245

04- SM 84- 10 CONTRACT PROPOSAL OF LOW BIDDER PAGE 7
09/ 09/ 03 09/ 10/ 03

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AVOUNT

38 049535 760 MV DRI LLED HOLE M 336 350. 00 117, 600. 00
39 (S) 500050 TI EBACK ANCHOR EA 44 3, 100. 00 136, 400. 00
40 (F) 510050 STRUCTURAL CONCRETE VB 69 875. 00 60, 375. 00
41 (F) 510220 CLASS 3 CONCRETE ( BACKFI LL) VB 89 280. 00 24, 920. 00
42 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 2.8 2, 000. 00 5, 600. 00
43 (SF)520101 BAR REI NFORCI NG STEEL KG 13, 700 1.57 21, 509. 00
44 (F) 575004 TI MBER LAGG NG VB 49 1, 100. 00 53, 900. 00
45 (S) 049536 CLEAN AND PAI NT STEEL SOLDIER PILE LS LUMP SUM 20, 000. 00* 20, 000. 00
46 641134 450 MM PLASTI C Pl PE M 65 260. 00 16, 900. 00
47 031895 M NOR CONCRETE ( BACKFI LL) VB 4 200. 00 800. 00
48 690990 450 MM PLASTI C PI PE DOWKNDRAI N M 7 180. 00 1, 260. 00
49 692246 450 MM DOWKNDRAI N SLI P JOI NT EA 1 1, 000. 00 1, 000. 00
50 692385 450 MM ANCHOR ASSEMBLY EA 3 300. 00 900. 00
51 031896 ROCK SLOPE PROTECTI ON ( FACI NG, METHOD A) VB 6 500. 00 3, 000. 00
52 731502 M NOR CONCRETE (M SCELLANEOUS VB 1 700. 00 700. 00

CONSTRUCTI ON)

53 (F) 750001 M SCELLANEOUS | RON AND STEEL KG 216 1. 50 324. 00
54 (S) 820118 GUARD RAI LI NG DELI NEATOR EA 4 10. 00 40. 00
55 (S) 820151 OBJECT MARKER (TYPE L-1) EA 2 30. 00 60. 00
56 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 15 152. 00 2, 280. 00
57 ( SF) 833032 CHAI N LI NK RAI LI NG (TYPE 7) M 52 120. 00 6, 240. 00
58 ( SF) 833187 CONCRETE BARRI ER ( TYPE 27 MODI FI ED) M 52 330. 00 17, 160. 00
59 (S) 839551 TERM NAL SECTI ON ( TYPE B) EA 2 50. 00 100. 00
60 (S) 839553 END SECTI ON EA 1 50. 00 50. 00
61 (S) 839559 TERM NAL SYSTEM ( TYPE ET) EA 2 2, 400. 00 4, 800. 00
62 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 130 10. 00 1, 300. 00
63 999990 MOBI LI ZATI ON LS LUMP SUM 79, 000. 00* 79, 000. 00

TOTAL 849, 122. 50



04-1S2724 Bl D245

04- SM 84- 10 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
09/ 09/ 03 09/ 10/ 03
| TEM SECOND THI RD FOURTH
BI D AMOUNT Bl D AMOUNT Bl D AMOUNT

3. 00 1650. 00 10. 00 5500. 00 8. 00 4400. 00
2.00 140. 00 20. 00 1400. 00 25. 00 1750. 00

. . 1. . .
130. 00 520. 00 500. 00 2000. 00 380. 00 1520. 00
. . 2.00 40. 00 7. .
145. 00 7250. 00 200. 00 10000. 00 200. 00 10000. 00
75. 00 3750. 00 50. 00 2500. 00 50. 00 2500. 00
75. 00 1500. 00 50. 00 1000. 00 60. 00 1200. 00
120. 00 40320. 00 150. 00 50400. 00 175. 00 58800. 00
240. 00 80640. 00 325. 00 109200. 00 245. 00 82320. 00
2,500. 00 110000. 00 3, 200. 00 140800. 00 3, 200. 00 140800. 00
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04-1S2724 Bl D245

04- SM 84- 10 SUMMARY OF REMAI NI NG BI DDERS PAGE 9
09/ 09/ 03 09/ 10/ 03
| TEM SECOND THI RD FOURTH
BI D AMOUNT Bl D AMOUNT Bl D AMOUNT

40 810. 00 55890. 00 1, 000. 00 69000. 00 1, 000. 00 69000. 00
41 370. 00 32930. 00 200. 00 17800. 00 400. 00 35600. 00
42 2,000. 00 5600. 00 1, 000. 00 2800. 00 600. 00 1680. 00
43 2.00 27400. 00 1.50 20550. 00 2.00 27400. 00
44 1, 000. 00 49000. 00 1, 000. 00 49000. 00 900. 00 44100. 00
45 22, 000. 00* 22000. 00 30, 000. 00* 30000. 00 18, 000. 00* 18000. 00
46 300. 00 19500. 00 270. 00 17550. 00 160. 00 10400. 00
47 490. 00 1960. 00 200. 00 800. 00 350. 00 1400. 00
48 260. 00 1820. 00 300. 00 2100. 00 200. 00 1400. 00
49 1, 000. 00 1000. 00 500. 00 500. 00 700. 00 700. 00
50 300. 00 900. 00 100. 00 300. 00 200. 00 600. 00
51 470. 00 2820. 00 400. 00 2400. 00 250. 00 1500. 00
52 2,000. 00 2000. 00 1, 000. 00 1000. 00 4,000. 00 4000. 00
53 5. 00 1080. 00 2.00 432. 00 8. 00 1728. 00
54 30. 00 120. 00 25.00 100. 00 40. 00 160. 00
55 40. 00 80. 00 50. 00 100. 00 60. 00 120. 00
56 200. 00 3000. 00 150. 00 2250. 00 180. 00 2700. 00
57 200. 00 10400. 00 120. 00 6240. 00 145. 00 7540. 00
58 650. 00 33800. 00 270. 00 14040. 00 320. 00 16640. 00
59 100. 00 200. 00 500. 00 1000. 00 50. 00 100. 00
60 100. 00 100. 00 150. 00 150. 00 50. 00 50. 00
61 3, 500. 00 7000. 00 2, 000. 00 4000. 00 3, 000. 00 6000. 00
62 1.00 130. 00 10. 00 1300. 00 3.00 390. 00
63 70, 900. 00* 70900. 00 85, 000. 00* 85000. 00 89, 936. 00* 89936. 00

TOT 889, 269. 00 926, 722. 00 980, 729. 00



